



Hale's Air Conditioning
4700 95th St N
St Petersburg, FL 33708
(727-398-5515) or fax (727-319-3201)

Bayshores disconnect Schedule for A/C's
Based on no weather delays

Monday, April 23, 2012 – Hale's and Latite Roofing load out materials.

Tuesday, April 24, 2012 – Disconnect unit 810, 201-701 and 202-702

Wed., April 25, 2012 – Disconnect unit 809, 203-703 and 204-704 then re-connect Tues. disconnects.

Thurs., April 26, 2012 – Disconnect unit 808, 205-705 and 206-706 then re-connect Wed. disconnects.

Friday, April 27, 2012 – Re-connect all units disconnected on Thurs.

Monday, April 30, 2012 – Disconnect unit 807, 207-707 and 208-708 (Do any catch up)

Tues., May 1, 2012 – Disconnect unit 806, 209-709 and 210-710 then re-connect Mondays disconnects.

Wed., May 2, 2012 – Re-connect unit 806, 209-709 and 210-710

***No disconnects done due to threat of rain/roofers off.**

Thurs., May 3, 2012 – Disconnect unit 805 and 804, 211-711 and 212-712

Friday, May 4, 2012 – Re-connect Thursdays disconnects.

Mon., May 7, 2012 – Disconnect unit 803, 213-713 and 214-714

Tues., May 8, 2012 – Re-connect Mondays disconnects. Disconnect unit 802, 801, 215-715 and 216-716.

Wed., May 9, 2012 – Disconnect units 217-717, Game room and office. Re-connect Tues. disconnects.

Thurs., May 10, 2012 – Reconnect final units.

Fri., May 11, 2012 – Final clean up.

Telephone: (727) 398-5515 State Cert. # CAC055503
4700 95TH. St. N.
St. Petersburg, Fla. 33708